
 

 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070102 Delivery Order #:06 Date: 1-02-2007 

Weather: Mostly Sunny Temp. (max & min): 55 – 75 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Dave Klein and Mark Prostko (TN&A) on site at 700 hours. Security 
was onsite.   ERM, TRS and Gregg Drilling on site at 0700 hours. Tailgate 
safety meeting at 0700 hours with crews. Safety topic today was 
crushing, cutting and electrical hazards during use of power hand 
tools and impact tools. 

2) 0815 hours MP met with Jay Dablow to go over project status. 
3) 0920 hours MP left message with Dave Mango (City of Maywood) for 

information on Park metering cabinet.  
4) 0920 to 1040 hours MP spoke with drilling crew to go over electrode 

installation schedule. 
5) John Hartley (USACE) and John Wingate (TN&A) on site at 1400 hours. 

 JH, JW, JD and MP walked the site and discussed status of condensate 
sumps and options for connecting existing 6” PVC and CPVC piping to 
recently installed sump connections.  Reviewed equipment layout.  
Requested ERM to consider agreeing to T&M contracts to solve going 
problem with implementing design/build solutions. H&S deficiencies 
were noted in ERH area, as completed well holes had not been properly 
covered (listed as Item #1 under deficiencies - below). 

6) TN&A will investigate the use of flexible 6” hose for potential use 
in connection of the existing 6” PVC and 6” CPVC vapor lines and the 
condensate sump connections. 

7) Two (2) 20 CY full rolloff containers (drill cuttings) were removed 
from the site today by TRS. 

8) Jacques Marcillac (TN&A) called the site to obtain a schedule for 
the USACE on site inspector (Rick Lainhart) to for signatures required 
to manifest the removal of one of the existing 20 CY rolloff containers 
on site as provided by TN&A. 

9) Dust monitoring was performed today.  The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1211) .000 .433 

Upgradient (1010) .000 .000 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

 
Subcontractors:  
 
 
 
Environmental Remediation, Inc.(ERM) 7:00 AM ~ 5:30 PM   
(1 Supervisor, 1 Project Manager) 
 
Neil Coy and Jay Deblow were on site at 0700 hours. Jay left site at ~0830 hours. 
 Neil left site at 1100 hours. Jay returned to the site at 1400 hours for a 
project status meeting with TN&A and USACE. Left site at 1730 hours. 
 
 
 
Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM  (1 Supervisor 
and 3 technicians)  
 
Salvador, Fred and Jess on site at 0700 hours.  John Heiser on site at 1130 
hours. Crew completed the interconnecting piping of all condensate sumps (except 
VE-1) from the 12” PVC sump locations to the 6” stub out piping from the TC 
building.  6” PVC stub outs on the upstream (north) side of the sumps were 
installed with caps and backfilled. These stub outs will be tied in to the existing 
6” vapor lines installed and terminated on the north side of the TC Building 
in 2005. John Heiser met with John Wingate in the PM to discuss interconnecting 
piping sizes located between T-101 and F-101/F-102 and between B-101/B-102 and 
F-103/F-104.  The Submittal for F-101/102 read 10 in. flanges, the delivered 
equipment had 6 in flanges.  The 6 in. flanges will work as designed, Submittal 
register will be updated. 
 
 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:45 PM   
(1 Supervisor) 
 
Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11 
and B-61. Left site at 1645 hours. Left site at 1645 hours. 
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM  
(2 Drillers, and 4 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks.   
 

1. The M-11 drill rig worked on and completed electrode F-4 to 100’ bgs. 
Rig then moved to electrode location E-6. 

 
2. The B-61 drill rig worked on and completed electrode H-2 to 100’bgs.  

Rig then moved to electrode location C-6. 
 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

4. On-site conditions which resulted in delayed progress:  
None 
 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

      Deficiencies (Ongoing list and newly identified) 
         1.  Completed ERH Wells need plywood covers. 
 
       Foreseeable Issues  
      None 
 
 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070103 Delivery Order #:06 Date: 1-03-2007 

Weather: Mostly Sunny Temp. (max & min): 50 – 75 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Dave Klein and Mark Prostko (TN&A) on site at 650 hours. Security 
was onsite.   ERM, TRS, ICS and Gregg Drilling on site at 0700 hours. 
Tailgate safety meeting at 0700 hours with crews. Safety topic today 
was the status of all open boreholes in ERH area and the need to secure 
these areas with safety cones and/or plywood. 

2) 0900 hours TRS had a truckload of orange safety delineators (32) sent 
to the site to address the safety concerns brought about in the tailgate 
meeting. 

3) Jacques Marcillac (TN&A) is scheduling the removal of a 20 CY rolloff 
container for the week of 1/8/07. Will provide further information 
to Rick Lainhart as it becomes available. 

4) 0915 hours Farro Koochek (PIMA) and Christine Langfeldt (SCE) stopped 
at the site to inspect the Park metering cabinet.  Farro offered that 
he would work on finding a copy of the Siemens shop drawing for the 
Park metering cabinet and provide to TN&A as early as the end of this 
week.  

5) 1200 hours to 1530 hours ERM accepted and unloaded a large delivery 
of treatment equipment: The equipment received will be updated on 
the submittal list by Neil McCoy (ERM). 

6) 1210 hours City of Maywood sent two technicians to the site to meet 
MP about a noise issue with two well vaults located on 59th street 
and the circle at the end of 59th street.  There are neighborhood 
complaints about the noise when vehicular traffic travels over two 
of the well vault lids.  MP confirmed that there is a nice problem. 

7) 1230 hours Ken and Andrew Clevenger met with MP (TN&A) on site to 
go over the connection to condensate sump issue and review site 
conditions in order to provide a proposal and options to TN&A for 
making the tie-ins. 

8) Dust monitoring was performed today.  The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1211) .000 .536 

Upgradient (1010) .000 .734 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

3.  
Subcontractors:  
 
 
 
Environmental Remediation, Inc.(ERM) 7:00 AM ~ 4:00 PM   
(1 Supervisor, 1 Project Manager) 
 
Neil Coy on site at 0700 hours. Neil accepted delivery and unloaded treatment 
equipment from ~1200 hours to 1530 hours.  Materials will be inventoried and 
the submittal list updated to refelcect wahat was received today. 
 
 
 
Innovative Construction Solutions, Inc.(ICS) 7:40 AM ~ 4:00 PM  (1 Supervisor 
and 3 technicians)  
 
Salvador on site at 0740 hours. Assisted Neil with off loading all treatment 
equipment delivered today.  
 
 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:45 PM   
(1 Supervisor) 
 
Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11 
and B-61. Met with Mark Prostko at 0745 hours to go over the location of electrode 
C-6. The location of electrode C-6 was moved ~ 2 feet to the northeast as there 
is a 6” PVC drain line shown on one of the drawings (C-3 Rev 14) in the proximity 
of the originally marked location.  After a tailgate safety meeting with TN&A 
concerning the issue of open boreholes in the ERH area (TMP’s, VR/CVR’s completed 
to date), TRS mobilized 32 orange hi-visibility delineators to place in the 
open borehole locations. 
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM  
(2 Drillers, and 4 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks.   
 

1. The M-11 drill rig worked on drilling and construction of electrode E-6 
to 100’ bgs.  

 
 

The B-61 drill rig worked on drilling and construction of electrode C-6 to 100’bgs. 
  

 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

4. On-site conditions which resulted in delayed progress:  
None 
 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
      Deficiencies (Ongoing list and newly identified) 
 
      None 
 
      Foreseeable Issues  
 
      None 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070104 Delivery Order #:06 Date: 1-04-2007 

Weather: Mostly Cloudy Temp. (max & min): 47 – 67 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) on site at 650 hours. Security was onsite.   ERM, 
TRS, ICS and Gregg Drilling on site at 0700 hours. Tailgate safety 
meeting at 0730 hours with crews. Safety topic today was the use of 
high visibility safety vests on site, especially in the ERH area where 
there is a high traffic situation. 

2) 1100 hours to 1205 hours weekly progress meeting. Participants 
included representatives from the USACE (John Hartley via phone), 
TN&A (Tim Garvey via phone, John Wingate via phone, Mark Prostko and 
Dave Klein at the site), and ERM (Neil Coy at the site, Jay Dablow, 
Rudy Millan and third ERM member by phone). Items discussed and results 
were: 
1. TN&A provided and reviewed the updated 3 week look ahead schedule. 
2. TN&A to obtain drawings from PIMA for Park metering cabinet. 
3. TN&A gave approval to ERM to relocate the air compressor desiccant 

air dryer to the west wall of TC (plan was for dryer to be located 
on north wall of electrical room). 

4. FTO has been rescheduled for delivery on or around 1/23/07. 
5. ERM and TN&A agreed to expose the connection points for the 

condensate sumps today. These areas were backfilled on Tuesday 
1/2/07. 

6. Meeting is scheduled at the site for Friday 1/5/07 with ERM, TN&A, 
and USACE. 

3) 1315 to 1415 hours Neil Coy (ERM) and Mark Prostko (TN&A) worked on 
exposing the condensate sump connection points and 6” VE termination 
locations. 

4) Dust monitoring was performed today.  The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1211) .000 1.279 

Upgradient (1010) .001 .714 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

 
Subcontractors:  
 
 
 
Environmental Remediation, Inc.(ERM) 7:00 AM ~ 3:30 PM   
(1 Supervisor) 
 
Neil Coy on site at 0700 hours. Supervised ICS crew and assisted TN&A with 
uncovering the connection points for the seven (7) condensate sumps recently 
installed and the 6” PVC/CPVC VE lines on the north side of the TC Building. 
 
 
 
Innovative Construction Solutions, Inc.(ICS) 7:30 AM ~ 3:30 PM  (1 Supervisor 
and 2 technicians)  
 
John Heiser, Jess Cuellar and Salvador on site today installing flanges on the 
existing treatment equipment currently on site inside the TC Building. Equipment 
delivered to the site yesterday 1/3/07 included the following equipment numbers: 
 
F-501 & F-502, F-403 & F-404, H-401, T-101, T-201, T-401, T-901 
 
 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM   
(1 Supervisor) 
 
Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11 
and B-61.  
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM  
(2 Drillers, and 4 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks.   
 
 

1. The M-11 drill rig worked on completion of construction of electrode E-6 
to 100’ bgs.  

 
2. The B-61 drill rig worked completion of construction of electrode C-6 

to 100’bgs.   

 

 

3. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

 
      Deficiencies (Ongoing list and newly identified) 
 
      None 
 
      Inspected ERH area for open borehole locations. TRS and       Gregg 
Drilling installed 32 high visibility delineators       over the open borehole 
locations. 
 
      Foreseeable Issues  
 
      None 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070112 Delivery Order #:06 Date: 1-12-2007 

Weather: Mostly Sunny Cool Temp. (max & min): 50 – 62 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) Mark Prostko (TN&A) on site at 650 hours. Security was onsite.   ERM, 
TRS, ICS and Gregg Drilling on site at 0700 hours. Tailgate safety 
meeting at 0715 hours with crews. Safety topic today was operating 
around exposed areas of underground piping and trip hazards 
(condensate sump piping). 

2) ERM and ICS pressure tested three more 3 condensate sumps. DPE-A, 
DPE-C and VE-2 passed 5 psig test today. 

3) MP spoke to Bruce Killion (QED) and Farro Koochek (PIMA) in the 
afternoon about exposition well remote panel readouts and also the 
Riverfront Park metering cabinet. 

4) Drilling crew worked on completion of electrode well heads and topped 
off electrode boreholes with grout.  

5) Dust monitoring was performed today.  The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – East side 
of W.W. Henry Compound, and 2) Downgradient – Northwest corner of 
Pemaco office trailer. A time-weighted average (TWA) of dust 
concentrations as well as maximum concentration (max.) recorded by 
each unit are indicated below: 

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1135) .026 3.237 

Upgradient (1010) .002 1.153 

 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

 
Subcontractors:  
 
 
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM   
(1 Supervisor and 1 project director) 
 
Neil Coy on site at 0650 hours. Supervised the pressure test of VE-2, DPE-A 
and DPE-C.  Provided a written inventory of fittings, valves, and flanges that 
are on site inside the building. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM  (1 technician)  
Jess Cuellar on site for a second pressure test on three condensate sumps not 
leaking under the TC slab. (DPE-A, DPE-C and VE-2) were pressure tested between 
11:30 and 13:30 hours at 5 psig.  Test passed.  Jess spent the afternoon working 
on piping take-offs inside the building for interconnecting piping of treatment 
equipment. 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:30 PM   
(1 Supervisor) 
 
Jeff Fujita (TRS) on site at 0700 hours. Supervised two drill rig crews M-11 
and B-61.  
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 4:30 PM  
(2 Drillers, and 3 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks.   
 

1. The M-11 drill rig completed the completion of construction of electrode 
C7 to 100’bgs.  

 
2. The B-61 drill rig worked on electrode heads and cement caps for B7, D7, 

E9 and C11 are planned for Friday 1/12/07. 
  

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 
[PROVIDED IN SEPARATE BINDER] 

4. On-site conditions which resulted in delayed progress:  
None 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

        Second pressure test was performed on VE-2, DPE-A and DPE-C       
with satisfactory (passing) results. 
       
      Deficiencies (Ongoing list and newly identified) 
      VE-3 found to be leaking at schedule 40 PVC 90 connection       to 6” 
CPVC stub up under the slab in TC Building. 
       
      Foreseeable Issues  
      None 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070118 Delivery Order #:06 Date: 1-18-2007 

Weather: Mostly Sunny Temp. (max & min):  42 – 69 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) MP (TN&A) on site at 650 hours. Security was onsite. ERM, TRS, Gregg 
Drilling, ICS, and MK Environmental were on site at 0700 hours. 
Tailgate safety meeting at 0700 hours with crews. Safety topic today 
was HOUSEKEEPING.   

2) Was advised at 0710 hours by Greg from TRS that there was 
vandalism/theft of approximately 300 feet of #2 AWG Teflon jacketed 
copper cable stolen from the pre-assembled electrode that was staged 
on the site on the ground near the southwest corner of the ERH area 
adjacent to the Park fence and newly constructed restroom facility. 
MP signed in all workers and walked the site to inspect progress and 
site conditions. 

3) 0715 MP notified John Wingate and also notified the owner of OMT 
Security, Otis M. Thomas, of the incident. 

4) F-402 (Water Filter 7.68” diameter) delivered today. 
5) 1100 hours two boxes of fittings (Grainger, McMaster-Carr) for 

exposition well flanges prototype were delivered by UPS.  
6) 1100 hours to 1200 hours weekly progress meeting. Participants 

included representatives from the USACE(Rick Lainhart, Jim Miller 
on site, John Hartley via phone), EPA (Rosie Caraway on site), TN&A 
(John Wingate via phone, Mark Prostko on site), and ERM (Neil Coy 
on site , Jay Dablow, Rudy Millan via phone) Items discussed and results 
were: 
1. TN&A provided and reviewed the updated 3 week look ahead schedule. 
2. ERM advised that the following equipment was expected to be 

delivered Friday (1/19/07): H-201A, H-201B, H-201C Air 
Chiller/Condenser Package and PLC. 

3. ERM advised of a Prep Meeting update for interconnecting piping 
for Air and GW lines to be held Monday 1/22/07. 

4. ERM advised that Jeffries Electric is planned to be back on site 
mid-week next week (1/24/07). 

5. ERM and TN&A will schedule sometime next week with Neil Coy (ERM) 
for John Heiser to begin assembling first exposition well head 
with fittings that arrived today. 

 
Please refer to the 3-Week Schedule for additional details. 
 

7) 1310 hours John Hartley called to the site and spoke to MP about site 
progress and schedule for next week. 

8) TN&A announced Prep. Phase Meeting for Angle Drilling; to be 
coordinated ASAP between TRS, Cascade Drilling, TN&A and USACE.  
Details to follow as soon as meeting can be arranged. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

9) 1415 hours MP called Farro (PIMA) about Riverfront Park metering 
cabinet and overhead lights inside the work area. Farro advised that 
his electrician (Albert) was out of work on sick leave. He is expected 
back next week to test out electric in Park including overhead lights. 
 J.W. had also placed several calls to Albert regarding changing-out 
the 1200 Amp Park breaker and has not had a reply.  

10) MP met with OMT Security personnel (Taylor) at 1630 hours. Otis was 
scheduled to meet MP but has postponed site visit until Friday 1/19/07. 
 MP walked the site with OMT security and advised to park their vehicle 
in the ERH area.  MP provided an additional large rechargeable 
flashlight to OMT Security for their use to provide additional light 
to the personal hand held flashlight they are using.  OMT meeting 
for 1/19/07 will discuss liability for losses and modification of 
guard routines. 

11) 2030 hours MP stopped back at the site. Was met at the locked gate 
by OMT Security person on guard (Taylor). MP Checked in to office 
trailer, then left site. 

12) Dust monitoring was performed today. The location of the upgradient 
dust monitor location was changed today and noted in the log.  The 
monitoring schedule includes 2 units placed at the following 
locations: 1) Upgradient – north side of ERH area, and 2) Downgradient – 
Northwest corner of Pemaco office trailer. A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration (max.) 
recorded by each unit are indicated below: 

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1135) .000 0.202 

Upgradient (1010) .000 2.331 

 
 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

Subcontractors:  
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:15 PM   
(1 Supervisor) 
Neil Coy on site at 0650 hours. Supervised ICS and MK Environmental. 
Reviewed days work with Mark at 1500 hours. 
 
MK Environmental, Inc. (MK) 0700 AM ~ 12:30 PM 
(1 Supervisor) 
0700 hours Mark Garon on site.  He reviewed electrical panels for VC unit and 
liquid ring blowers. Left site at 1230 hours. 
 
Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM  (1 technician, 
1 Supervisor)  
Jess Cuellar on site at 0700 hours. Worked on housekeeping issues in the morning. 
  

1. Installed 8” Valve (V-110) on T-101.  
2. Installed 8” flanges and 90 degree elbow on F-101/F-102.  
3. Accepted delivery of PVC pipe for interconnecting piping inside the TC 

Building. 
4. Accepted and placed F-402 (water filter) inside the building. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM   
(1 Supervisor) 
Greg Knight (TRS) on site at 0700 hours. Supervised two drill rig crews M-11 
and B-61.  Concurrently, Greg worked on construction of electrodes to be installed 
in the electrode locations being drilled.  
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM  
(2 Drillers, and 3 helpers) Equipment: B-61(D-12) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks.   
 

1. The M-11 drill rig worked on the drilling and construction of electrode 
of E10 to 100’ bgs.   

 
2. The B-61 drill rig worked on the drilling and construction of electrode 

of C8 to 100’ bgs.   

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None 
 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

         
      Deficiencies (Ongoing list and newly identified) 
 
      None 
 
      Foreseeable Issues  
 
      None 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070123 Delivery Order #:06 Date: 1-23-2007 

Weather: Mostly Sunny Temp. (max & min):  45 – 72 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) MP (TN&A) on site at 0650 hours. Security was onsite. ERM, TRS, Gregg 
drilling, Cascade Drilling and ICS were on site at 0700 hours.  Tailgate 
safety meeting at 0730 hours with crews. Safety topic today was 
chemical exposure and inhalation, infection and skin absorption. 
Hazards Communications and MSDS sheets for all chemicals are in TN&A 
trailer. Fire Extinguisher and Eyewash inspection today by DK. 

2) 0700 hours JH on site.  MP called Siemens about Maywood Riverfront 
Park electrical equipment and replacement of 1200A breaker. Left 
message with Adrian Villegas (714) 763-3392. 

3) 0730 hours AIS and LFR on site with 5 men for start-up of WW Henry 
compound. 

4) 0830 hours Consolidated container pickup and replacement of 20 CY 
full container of C&D on site.  

5) Rick Lainhart on site at ~0915 hours. 
6) 1000 to 1120 hours Mobile Modular technician on site to troubleshoot 

and repair broken electrical outlets inside trailer. Found bad 
connections inside outlet under window in MP office.  Made repairs. 
Outlets working again. Also removed, air filter, cleaned and replaced. 

7) 1330 to 1400 hours Level A productions on site.  MP took the Level 
A crew around the site for project update and H&S briefing. 

8) 1430 to 1515 hours Neil Coy working on removing the MCC panel sheet 
metal piece located at the bottom of framed opening. 

9) 1450 hours MP ordered from Grainger, Inc. two (2) NEMA 1 combination 
starters, two (2) 120V 30-110 degree range thermostats, two (2) 460V 
to 120V transformers, and six (6) thermal overload protectors for 
the Dayton 1/2HP 480V 3 phase dual exhaust fans located on the east 
wall of TC Building. 

10) Dust monitoring was performed today. The location of the upgradient 
dust monitor location was changed today and noted in the log.  The 
monitoring schedule includes 2 units placed at the following 
locations: 1) Upgradient – north side of ERH area, and 2) Downgradient – 
Northwest corner of Pemaco office trailer. A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration (max.) 
recorded by each unit are indicated below: 

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1135) .000 0.159 

Upgradient (1010) .000 5.896 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

3.  
Subcontractors:  
 
 
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 5:15 PM   
(1 Supervisor) 
Neil Coy on site at 0650 hours. Supervised ICS crew installing piping inside 
TC Building. Worked on MCC panel in PM and removed the sheet metal opening for 
main conduits to allow more room inside entranceway for main conduits. 
 
 
 
Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM  (3 technicians, 
1 Supervisor)  
Jess Cuellar, Salvador, John Heiser, and John Roehls on site at 0700 hours. 
Crew worked on pipefitting inside the TC Building: 

1. Re-piped 8” CPVC piping for LRBs (B-101/B-102) and installed unistrut 
w/pipe clamps and bolted to the concrete floor. 

2. Installed holding tank pump P-402 and 2” schedule 80 PVC piping, 2” wye 
(Y-402) strainer, 2” BV (V-422), and pump adjacent to water holding tank 
(T-402). 

3. Installed transfer pump P-501, 2” schedule 80 PVC piping, 2” wye (Y-501) 
strainer, flow totalizer/indicater (FQI-501), and 2” BV (V-501) adjacent 
to moisture separator (T-101). 

4. Installed 8” schedule 80 PVC tee, 8”x 90 degree elbow, 8” flange from 
vapor skid filter (F-101/F-102) to T-101. 

5. Installed sump pump (P-502), 2” schedule 80 PVC piping, 2” CV (V-504), 
and 2” BV (V-505). Ground down edges of steel grate for protection of 
electrical wires. 

 
 
 
Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:30 PM   
(1 Supervisor) 
Jeff Fujita and Danny Baysa on site at 0700 hours. Supervised three drill rig 
crews M-11 (Gregg), B-61 (Gregg), and CME-75 (Cascade).  
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:30 PM  
(2 Drillers, and 4 helpers) Equipment: B-61 (D-12) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks.   

6. The M-11 drill rig worked on completion of installation of electrode E-12 
to 100’ bgs. Electrode completed up to 12’ bgs. 

7. The B-61 drill rig worked on drilling and installation of electrode C-9. 
Electrode completed up to 12’ bgs. 

 
 
 

Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 5:30 PM  
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck. 
  
 
 

8. The CME75 drill rig worked on angle electrode location J-3. Drilled at 
6 degree angle to 100’ bgs.  Installed it back to 48.5’ bgs and placed 
cement grout. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None 

 
 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

         
      Deficiencies (Ongoing list and newly identified) 
 
      Safety Deficiency today by ERM. Improper use of step ladder.  Top step 
      of ladder was being used by employee from ICS. 
 
      Foreseeable Issues  
 
      None 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070124 Delivery Order #:06 Date: 1-24-2007 

Weather: Mostly Sunny Temp. (max & min):  45 – 75 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) MP (TN&A) on site at 0645 hours. Security was onsite. ERM, TRS, Gregg 
drilling, Cascade Drilling, Level A Productions (film crew) and ICS 
were on site at 0700 hours.  Tailgate safety meeting at 0730 hours 
with crews. Safety topic today was a reminder to the crews to use 
dust suppression methods on site due to extremely dry conditions. 
Use of water on haul roads and reduce speed of forklifts and support 
vehicles in the work zone.  Reminded supervisors to complete safety 
inspection reports for vehicles. 

2) 0700 to 1600 hours Level A crew (2 man crew) on site to document 
activities with video. 

3) 0730 hours John Hartley and John Wingate on site. JW contacted the 
Bob Waldenburg (driver for FTO delivery) and was advised FTO would 
not be delivered Thursday 1/26/07 as planned. Truck in shop for repairs 
(clutch) in Wyoming. 

4) Rick Lainhart on site at ~0845 hours. 
5) ~0900 hours Bill Fink (TN&A Corporate Health and Safety Director) 

on site.  Bill performed a safety audit of the site. Audit report 
will be provided when completed by Bill Fink. 

6) MP worked on putting together technical information for Transmittal 
16420N-6 (Submittal for starter, thermal overloads, transformer, 
thermostat and wiring schematic for 1/2hp 480V 3Ph exhaust fans). 
MP provided one copy of Transmittal 16420N-6 to Rudy Milan (ERM) and 
one copy to John Wingate.  An additional copy remains on site for 
electrical contractor Dave Jeffries.   

7) 1400 hours MP called Siemens about Maywood Riverfront Park electrical 
equipment and replacement of 1200A breaker. Left message with Jim 
Gablesburg (714) 763-3418.  Jim Gablesburg returned call and advised 
to contact the Siemens sales representative for Crenshaw Electric 
and work with them. 

8) 1530 hours JW contacted Crenshaw Electric Siemens distributor and 
provider of Maywood Riverfront Park electrical cabinet. JW then 
contacted Diane at Siemens. 

9) JW spoke to truck driver for FTO and was advised delivery would be 
Friday 1/26/07 afternoon at the earliest.  JW advised truck driver 
to consider Monday 1/29/07 AM as delivery date for FTO unit to allow 
time for rescheduling of crane and forklift subcontractors. 

10) MP spoke to Clevenger about schedule for piping tie-ins on North side 
of TC Building.  Clevenger is scheduled for Tuesday 1/30/07 with 
excavator.  

 
 
 
 

 
 
 

1 of 3



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

11) Dust monitoring was performed today. The location of the upgradient 
dust monitor location was changed today and noted in the log.  The 
monitoring schedule includes 2 units placed at the following 
locations: 1) Upgradient – north side of ERH area, and 2) Downgradient – 
Northwest corner of Pemaco office trailer. A time-weighted average 
(TWA) of dust concentrations as well as maximum concentration (max.) 
recorded by each unit are indicated below: 

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1135) .037 0.227 

Upgradient (1010) .021 1.083 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

3.  
Subcontractors:  
 
 
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 4:30 PM   
(1 Supervisor) 
Neil Coy on site at 0700 hours.  Supervised ICS crew installing piping inside 
TC Building. Rudy Milan (Project Director) on site at 1035 hours to meet with 
JW and JH. Neil installed a plug (rag) within the 1 1/2” PVC stub piping at 
the bottom of VE-1.  Two part epoxy 810A&B was then applied on top of the plug 
and allowed to set overnight.  Additional epoxy will be applied on Thursday 
1/25/07. 
 
 
 
Innovative Construction Solutions, Inc.(ICS) 7:00 AM ~ 3:30 PM  (3 technicians)  
Jess Cuellar and Salvador on site at 0700 hours. John Roels on site at 0845 
hours. Crew worked on pipefitting inside the TC Building: 

1. Crew cut down 6” schedule 80 PVC VE-1 line, installed plug in 1 1/2” PVC 
line at bottom of pipe and installed approximately 4 oz. of 810AB epoxy. 

2. Cut back 6” schedule 80 PVC stub ups at VE-2, DPE-A, DPE-B and DPE-D.  
Installed 6” diameter x 24” length clear schedule 80 PVC with flanged 
ends.  VE-2 installed 6” schedule 80 PVC riser and 6” x 6” x 3” tee reduced 
to 2”. 

3. Completed 2” schedule 80 PVC connection from P402 to T402 tee. 
4. Installed 2” schedule 80 PVC tru-union CV (V-502) 
5. Installed 36” +/- dual uni-strut pipe supports at 8” schedule 80 PVC on 

piping run from carbon adsorbers (T-301/T-302) and VC unit. 
 
 
 

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM   
(1 Supervisor) 
Jeff Fujita and Danny Baysa on site at 0700 hours. Supervised three drill rig 
crews M-11 (Gregg), B-61 (Gregg), and CME-75 (Cascade).  
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM  
(2 Drillers, and 4 helpers) Equipment: B-61 (D-12) HSA drill rig, M-11 (D54) 
drill rig, one rubber-tired heavy duty fork lift, and S-17 and S-52 support 
trucks.   

6. The M-11 drill rig worked on completion of installation of electrode H10 
to 100’ bgs. Constructed electrode from 100’ bgs up to 12’ bgs.  

7. The B-61 drill rig worked on drilling and installation of electrode D9 
to 100’ bgs. Constructed electrode from 100’ bgs up to 12’ bgs. 

 
Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 3:30 PM  
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck. 
  

8. The CME75 drill rig worked on completion of grouting electrode J3. Started 
drilling at 8 degree angle at electrode J4 encountered concrete at 7’ 
bgs (old road surface). Drilled to 60’ bgs. Secured rig for the day. 

 

 

4. Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None. FTO unit is delayed en route due to truck repairs. FTO unit will arrive 
Monday 1/29/07 1100 hours. 

 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

         
      Deficiencies (Ongoing list and newly identified) 
 
      None 
 
      Foreseeable Issues  
 
      None 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070126 Delivery Order #:06 Date: 1-26-2007 

Weather: Mostly Sunny Temp. (max & min):  54 – 70 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) MP (TN&A) on site at 0650 hours. Security was onsite. ERM, TRS, Gregg 
drilling, Cascade Drilling, and ICS were on site at 0700 hours.  
Tailgate safety meeting at 0730 hours with crews. Safety topic today 
was discussion about electrical and electrical hazards.  Inspect 
extension cords daily, use double insulated or properly grounded power 
tools, inspect all electrical outlets, use GFI circuit interrupters. 

2) Rick Lainhart on site at ~0915 hours. 
3) 1000 to 1210 hours Stan Jackson (Jacob & Heffner), MP, RL, and Neil 

Coy installed QED AP-4 pump in well DB-8 to depth of 92.50’. Pump 
was tested with portable air compressor using QED regulator. System 
worked well. Secured well and pump for the weekend.  Will exercise 
the pump at DB-8 on Monday 1/29/07. 

4) Belshire on site to remove three (3) 20 CY rolloff containers of drill 
cuttings and dropped two (2) empty 20 CY containers. 

5) MP Worked on weekly report tally of electrodes and piping completed 
inside the TC Building. 

6) MP arranged for Arrowhead to service water cooler on Monday 1/29/07. 
7) Dust monitoring was performed today. The monitoring schedule includes 

2 units placed at the following locations: 1) Upgradient – north side 
of ERH area, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

 
 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1135) .001 0.356 

Upgradient (1010) .000 1.067 

 
 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 
Subcontractors:
 
 
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 2:30 PM   
(1 Supervisor and 1 Technician) 
Neil Coy on site at 0700 hours.  Supervised ICS crew installing piping inside 
TC Building.  Stan Jackson (Jacob & Heffner) on site to install AP-4 pump in 
exposition well DB-8. Installed QED AP-4 pump to 92.5’ below well flange and 
tested out. Pump, regulator and cycle counter worked well.  Circulated water 
back down the well. Remaining fittings for inside well vaults for the 31 remaining 
exposition wells are being ordered today. 
 
 
 
Innovative Construction Solutions, Inc.(ICS) 6:50 AM ~ 2:30 PM  (2 technicians, 
1 Supervisor)  
Jess Cuellar, John Roels, and Salvador on site at 0700 hours. Crew worked on 
pipefitting inside the TC Building: 

1. Continued with the manifold for VE and DPE lines. Gear drive butterfly 
valve for VE-1 line (V-101) is being field fit and at lower elevation 
than V-102 through V-108 installed 1/25/07. Rick Lainhart and MP 
inspected and approved the field change due to building column location.  

2. Installed eight (8) 6” schedule 80 PVC tees (VE-1, VE-2, VE-3, DPE-A, 
DPE-B, DPE-C and DPE-D interconnecting tees) and a tee between manifold 
and T-101. 

 
 
 

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 4:30 PM   
(2 Supervisors) 
Jeff Fujita on site at 0700 hours.  Danny Baysa on site at 1100 hours. Supervised 
two drill rig crews B-61 (Gregg) and CME-75 (Cascade). Three (3) 20 CY rolloff 
containers full of cuttings removed today. 
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 4:30 PM  
(1 Drillers, and 2 helpers) Equipment: B-61 (D-12) HSA drill rig, one rubber-tired 
heavy duty fork lift, and S-17 and S-52 support trucks.   

1. The M-11 drill rig was demobilized back to Gregg Drilling shop for scheduled 
repairs. Is scheduled to return on Monday 1/29/07. 

2. The B-61 drill rig worked on drilling and installation of electrode G10. 
 Drilled to 100’ bgs, installed electrode and grouted back to 12.5’ bgs.  

 
 
 

Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 5:45 PM  
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck. 
  

3. The CME75 drill rig worked on completion of angled electrode J4 to 100’ 
bgs.  Rig moved to electrode location J5 at 12 degree angle, drilled to 
100’ bgs and installed electrode back up to 62.5’ bgs. 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None.  

 
 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

         
      Deficiencies (Ongoing list and newly identified) 
 
      None 
 
      Foreseeable Issues  
 
      None 
 
 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070126 Delivery Order #:06 Date: 1-29-2007 

Weather: Partly Cloudy Temp. (max & min):  53 – 65 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) MP (TN&A) on site at 0650 hours. Security was onsite. ERM, TRS, Gregg 
drilling, Cascade Drilling, and ICS were on site at 0700 hours.  
Tailgate safety meeting at 0730 hours with crews. Safety topic today 
was review of EM-385-1-1 Machinery & Mechanical Equipment Section 
16 and Rigging Section 15.  Review AHA04 and falling loads. Inspected 
CRAINCO rigging materials and removed nylon straps from service. 
Required CRAINCO to use steel slings and shackles for lifting the 
FTO off of truck. 

2) Level A production film crew subcontractor on site at ~0730 hours. 
3) John Wingate on site 0745 hours. 
4) Greg Garrison (Gas Company) and three (3)technicians onsite at 0800 

hours. Crew probed in the ERH area in the northern area to delineate 
potential gas leak discovered on December 27th, 2007.  Gas Company 
will have lab perform soil sampling Wednesday 1/31/07 at 0930 hours. 

5) Rick Lainhart (USACE) on site at ~0830 hours. 
6) 0930 hours FTO unit arrived to the site. 
7) 0940 hours CRAINCO on site with crane and operator. 
8) Rosie Caraway (EPA) on site at ~950 hours. 
9) 1000 hours an initial phase meeting for lifting the FTO unit from 

the delivery truck was held with, TN&A, the STI (truck driver with 
FTO unit), ERM, CRAINCO, Dunkel Bros, and USACE. Meeting conducted 
by JW (TN&A) and Dave Klein (TN&A). 

10) 1100 to ~1330 hours FTO unit was unloaded and placed within the TC 
Building using CRAINCO 35 Ton crane and then Dunkel Bros. using two 
forklifts. 

11) 1500 hours MP spoke to Ken Clevenger and QED (Bruce Killion) about 
scheduled work and fittings required for QED pump installation. 

12) 1600 hours MP and John Hartley (USACE) discussed schedule for Tuesday 
1/30/07 and Wednesday 1/31/07. 

13) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – north side 
of ERH area, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 
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 RAPID RESPONSE QUALITY CONTROL DAILY REPORT CONT’D. 

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1135) 0.000 0.157 

Upgradient (1010) 0.000 0.402 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 

 
Subcontractors:  
 
 
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM   
(1 Supervisor, 2 Operators Dunkel Bros., Two (2) forklifts) 
Neil Coy on site at 0700 hours.  Supervised ICS/Jacob & Heffner crews installing 
piping inside TC Building.  Dunkel Bros. on site with two (2) forklifts and 
two (2) operators to move FTO unit into place once CRAINCO spotted unit. Dunkel 
Bros. jockeyed the FTO unit inside the TC Building after CRAINCO placed it 
partially inside. Dunkel Bros. completed unloading the stack fittings and left 
the site at ~ 1300 hours. 
 
 
 
Innovative Construction Solutions, Inc.(ICS) 6:50 AM ~ 3:30 PM  (3 technicians, 
1 Supervisor)  
Jess Cuellar, John Roels, Salvador and new technician Larry Gill on site at 
0700 hours. Crew worked on pipefitting inside the TC Building: 

1. Continued with the manifold for VE and DPE lines. Installed VE-1 gear 
drive butterfly valve (V-101), installed two (2) 6” schedule 80 PVC 
90’s from VE-1 to manifold.  Installed two (2) 6” flanges schedule 
80 PVC, ~3’ x 6” spool piece of schedule 80 PVC pipe, three (3) 6” 
schedule 80 PVC 90’s, 1.5’ piece of 6” schedule 80 PVC pipe, and 
connected to butterfly valve V-109 on inlet of T-101. 

2. Outlet of T-101 installed 2- 6” schedule 80 PVC 90’s, 1- 2.5’ x 6” 
schedule 80 PVC pipe, 1- 3.5” x 6” schedule 80 PVC pipe to inlet of 
F-101/F-102. 

3. Installed P-501 and connected 2” schedule 80 PVC suction line to T-101. 
Installed 2” schedule 80 PVC discharge including 2” PVC flanges at 
pump from P-501 with the following fittings: 2” PVC CV (V-502), 2” 
PVC BV (V-503), five (5) 2” schedule 80 PVC 90’s, ~ 12’ of 2” schedule 
80 PVC pipe, four (4) 2” PVC flanges, and one 91) 2” schedule 80 PVC 
tee. 

4. Installed flanged BV (V-505) at 90 degree for P-502 (sump pump) and 
installed 2” schedule 80 PVC x 6’ long pipe stub. 

5. Installed 3” schedule 80 PVC piping for F-403/F-404 filters. Installed 
3” BV’s (V-425, V-426, V-427, V-428 and V-429). Installed two (2) 3” 
schedule 80 PVC tees. 

6. Installed 6” to 8” schedule 80 PVC thread x PVC adapter for inlet to 
B-301 (blower).   

 
 
 
Jacob & Heffner 700 AM ~ 3:30 PM (2 technicians) 
Stan Jackson and helper worked with the ICS crew with pipefitting work detailed 
above. 
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Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 5:00 PM   
(2 Supervisors) 
Jeff Fujita on site at 0700 hours.  Supervised three drill rig crews M-11, B-61 
(Gregg) and CME-75 (Cascade).  
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM  
(1 Drillers, and 2 helpers) Equipment: B-61 (D-12) HSA drill rig, one rubber-tired 
heavy duty fork lift, and S-17 and S-52 support trucks.   

1. The M-11 drill rig worked on drilling and installation of electrode H-3 
and grouted back to 12’ bgs.  

2. The B-61 drill rig worked on drilling and installation of electrode F-11 
to 100’. Installed back to 50’ bgs. 

  
Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 5:00 PM  
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck. 
  

3. The CME75 drill rig worked on completion of angled electrode J5 and grouted 
back to 12’ bgs.  

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 

4. On-site conditions which resulted in delayed progress:  
None.  

 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

         
      Deficiencies (Ongoing list and newly identified) 
 
      None 
 
      Foreseeable Issues  
 
      None 
       
      Initial Phase meeting for lifting FTO unit and placing        inside 
TC Building conducted at 1000 hours. Report will       be provided as separate 
document. 
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
 

 

 
 
 

3 of 3



 
 
 

1 of 4

 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: T N & Associates 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070131 Delivery Order #:06 Date: 1-31-2007 

Weather: Partly Cloudy  Temp. (max & min):  50 – 68 Rainfall (in): 0 

 
1. Work performed today by primary contractor on site and/or off site: 
 

1) MP (TN&A) on site at 0655 hours. Security was onsite. ERM, Dave Jeffries 
electrical, TRS, Gregg Drilling, Cascade Drilling, ICS, Jacob & 
Heffner, MK Environmental were on site at 0700 hours.  Tailgate safety 
meeting at 0730 hours with crews. Safety topic today was housekeeping, 
slips trips and falls with open excavation on north side of TC Building.  

2) John Hartley on site ~0730 hours. 
3) 0800 to 0930 Gas Company on site with lab to continue soil sampling 

in ERH area near electrodes F-4 and E-5 to delineate gas pipeline 
area to be excavated and repaired. MP and DK met with Greg Garrison 
(Gas Company Manager) and discussed Tuesday 2/6/07 as the first date 
for excavation and repairs to be made by Gas Company. 

4) 0900 hours the three (3) thermal overloads for combination starters 
back ordered arrived today. 

5) Rick Lainhart on site ~ 0900 hours.  Was on site all day for inspections.  
6) 1300 hours John Wingate and Edwin M. (Earth Tech) on site for an 

inspection of FTO unit. JW to provide details. 
7) 1400 hours MP, JH and RL inspected the north side of the TC area where 

all pipes have been exposed for tie-in to TC Building. 
8) 1500 hours MP met with Neil Coy and J&H crew to discuss scheduling 

well vault piping.  Well vault piping will begin Thursday 2/1/07.  
9) 1545 hours met with Dave Jeffries and JH to discuss exhaust fans in 

electrical and storage rooms.  Agreed that TN&A would purchase two 
speed switches for the exhaust fans installed by CLEVECO.  

10) Dust monitoring was performed today. The monitoring schedule includes 
2 units placed at the following locations: 1) Upgradient – north side 
of ERH area, and 2) Downgradient – Northwest corner of Pemaco office 
trailer. A time-weighted average (TWA) of dust concentrations as well 
as maximum concentration (max.) recorded by each unit are indicated 
below: 

 

Daily 
Area (Unit #) 

TWA(mg/m3) Max(mg/m3)

Downgradient (1135) 0.000 0.114 

Upgradient (1010) 0.000 0.590 

 

2. Work performed by subcontractors on site and/or off site (include a complete 
description): 
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Subcontractors:  
 
Clevenger Construction, Inc.(General subcontractor)  
7:00 AM ~ 4:30 PM  with one (1) hour lunch  
(1 laborer/technician subcontractor) 
Equipment: None 
 
 

1. Technician hand excavated all lines on north side of TC exposed with Bobcat 
yesterday.  Identified piping, marked pies and took photos. Unloaded and 
staged 1 1/2”, 3” and 6” schedule 40 PVC pipe and fittings required for 
VE, DPE, GW, ABS and signal conduit tie-ins.  

 
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM   
(1 Supervisor) 
Neil Coy on site at 0700 hours.  Supervised ICS/Jacob & Heffner and MK 
Environmental crews installing piping inside TC Building.  
 
 
MK Environmental, Inc. (MK) 0700 AM ~ 4:00 PM 
(1 Supervisor) 
0700 hours Mark Garon on site. Worked on treatment equipment with ICS/ERM and 
J&H crew.  
 
 
Jeffries Electrical 7:00 AM ~3:30 PM  (1 Supervisor, 3 technicians) 
Jeffries Electric crew remobilized today. Crew worked on the following: 

1. Moved main power panel to the north 3” to provide clearance for 
northernmost 4” PVC electrical main power conduit in the electrical 
room.  

2. Relocated VC Package control panel on north wall TC Building near west 
side of northern rollup doorway to accommodate the 8” schedule 80 PVC 
piping to FTO unit. 

3. Installed ~ 40’ of 2” steel conduit overhead from VC package (H-201A-B) 
control panel towards the electrical room using the unistrut supports 
installed previously.  

4. Installed wiring from LRB motors (B-101/B-102) to LRB control panel. 
 
 
Innovative Construction Solutions, Inc.(ICS) 6:50 AM ~ 3:30 PM  (3 technicians)  
Jess Cuellar, John Roels, and Salvador on site at 0700 hours. Crew worked on 
pipefitting inside the TC Building: 

1. Installed three (3) 3” schedule 80 PVC 90’s and ~ 30’ of 3” schedule 
80 PVC pipe from F-403/F-404 to T-303/T-304. 

2. Installed 8” schedule 80 PVC pipe x ~6’, two (2) 8” schedule 80 PVC 
90’s between B-301 and tied into T-301/T-302.  

3. Cut down 6” schedule 80 PVC outer containment pipe stub ups for GW-1, 
GW-2 and GW-3 inside TC Building along north wall. Installed three 
(3) 3” schedule 80 PVC couplings, three (3) 3” schedule 80 PVC pipe 
x ~3’ and installed CV’s V-401, V-403, V-405 and BV’s V-402, V-404 
and V-406. 

4. Installed 3” schedule 80 PVC bulkhead fitting, 3” schedule 80 PVC x 
MPT adapter, 3” schedule 80 PVC 90 and 2’ length of pipe from T-101 
(inlet to T-101 from GW header). 

5. Installed two (2) 8” schedule 80 PVC 90’s, 8” schedule 80 PVC x ~2’ 
pipe and flame arrestor FA-301 between 8” line from T-301/T-302 and 
VC package. 

6. Installed air compressor piping 1 1/2” galvanized steel pipe from 
receiver tank T-601, installed BV’s V-601, V-604, V-605, CV-101 
solenoid, and regulator R-601. 
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Jacob & Heffner 7:00 AM ~ 3:30 PM (2 technicians) 
Stan Jackson and Sal Sanchez worked with the MK Environmental and ICS with 
pipefitting work detailed above. 

 
 
 

Thermal Remediation Systems, Inc.(TRS) 7:00 AM ~ 6:00 PM   
(1 Supervisor) 
Paul Bianco on site at 0700 hours.  Supervised three drill rig crews M-11, B-61 
(Gregg) and CME-75 (Cascade).  
 
 
 
Gregg Drilling, Inc.(GDI) 7:00 AM ~ 5:00 PM  
(1 Drillers, and 2 helpers) Equipment: B-61 (D-12) HSA drill rig, one rubber-tired 
heavy duty fork lift, and S-17 and S-52 support trucks.   

1. The M-11 drill rig worked on completion of electrode G-3 and started 
drilling on electrode location G-4.  Drilled and completed electrode back 
to 12’ bgs. 

2. The B-61 drill rig worked on drilling and installation of electrode F-10 
to 12’ bgs. 

  
 
 

Cascade Drilling, Inc.(Cascade) 7:00 AM ~ 5:00 PM  
(1 Drillers, and 2 helpers) Equipment: CME75 HSA drill rig and support truck. 
  

3. The CME75 drill rig continued to work on installation of electrode J6 
to 10’ bgs. Rig moved to electrode J7 and began drilling. 

 

 

 

3.  Complete and attach the daily personnel cost report at the end of this document 
and label as Appendix 1. 

 
[PROVIDED IN SEPARATE BINDER] 
 
 

4. On-site conditions which resulted in delayed progress:  
None.  

 
 

5. Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, 
or F-Final and include satisfactory work completed or deficiencies with action 
to be taken): 

         
      Deficiencies (Ongoing list and newly identified) 
 
      None 
 
      Foreseeable Issues  
 
      None 
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Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY THE PRIMARY 
CONTRACTOR AND EACH SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, 
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS 
NOTED ABOVE. 
 
 
_____Mark Prostko____________________
 
Contractor's designated quality control representative     
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 RAPID RESPONSE QUALITY CONTROL DAILY REPORT 

Contractor's Name: ERM 

Contract Number: DACA45-00-D-0006 

Site Name & Location: Pemaco; Maywood, CA 

INSTRUCTIONS 
 
The contractor shall submit this form daily at the close of business to the on-site COE 
representative.  Concurrently, the contractor shall provide electronic access to the 
completed forms to the COE district office and the area office.  

Report #: 20070131 Delivery Order #:06 Date: 1-31-2007 

Weather: Partly Cloudy  Temp. (max & min):  50 – 68 Rainfall (in): 0 

 
Work performed today by ERM and subcontractors on site and/or off site: 
 
ERM, Dave Jeffries electrical, ICS, Jacob & Heffner, MK Environmental were on 
site at 0700 hours.  Tailgate safety meeting at 0730 hours with crews. Safety 
topic today was housekeeping, slips trips and falls with open excavation on 
north side of TC Building. 
 
Environmental Remediation, Inc.(ERM) 6:50 AM ~ 3:30 PM   
(1 Supervisor+1 QA Supervisor) 
Neil Coy on site at 0700 hours.  Supervised ICS/Jacob & Heffner and MK 
Environmental crews installing piping inside TC Building. Debbie Taege on site 
at 0800 to perform QA duties.  
  
MK Environmental, Inc. (MK) 0700 AM ~ 4:00 PM 
(1 Supervisor) 
0700 hours Mark Garon on site. Worked on treatment equipment with ICS/ERM and 
J&H crew.  
 
Jeffries Electrical 7:00 AM ~3:30 PM  (1 Supervisor, 3 technicians) 
Jeffries Electric crew remobilized today. Crew worked on the following: 

1. Moved main power panel to the north 3” to provide clearance for 
northernmost 4” PVC electrical main power conduit in the electrical 
room.  

2. Relocated VC Package control panel on north wall TC Building near west 
side of northern rollup doorway to accommodate the 8” schedule 80 PVC 
piping to FTO unit. 

3. Installed ~ 40’ of 2” steel conduit overhead from VC package (H-201A-B) 
control panel towards the electrical room using the unistrut supports 
installed previously.  

4. Installed wiring from LRB motors (B-101/B-102) to LRB control panel. 
 
Innovative Construction Solutions, Inc.(ICS) 6:50 AM ~ 3:30 PM  (3 technicians)  
Jess Cuellar, John Roels, and Salvador on site at 0700 hours. Crew worked on 
pipefitting inside the TC Building: 

1. Installed three (3) 3” schedule 80 PVC 90’s and ~ 30’ of 3” schedule 
80 PVC pipe from F-403/F-404 to T-303/T-304. 

2. Installed 8” schedule 80 PVC pipe x ~6’, two (2) 8” schedule 80 PVC 
90’s between B-301 and tied into T-301/T-302.  

3. Cut down 6” schedule 80 PVC outer containment pipe stub ups for GW-1, 
GW-2 and GW-3 inside TC Building along north wall. Installed three 
(3) 3” schedule 80 PVC couplings, three (3) 3” schedule 80 PVC pipe 
x ~3’ and installed CV’s V-401, V-403, V-405 and BV’s V-402, V-404 
and V-406. 
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4. Installed 3” schedule 80 PVC bulkhead fitting, 3” schedule 80 PVC x 

MPT adapter, 3” schedule 80 PVC 90 and 2’ length of pipe from T-101 
(inlet to T-101 from GW header). 

5. Installed two (2) 8” schedule 80 PVC 90’s, 8” schedule 80 PVC x ~2’ 
pipe and flame arrestor FA-301 between 8” line from T-301/T-302 and 
VC package. 

6. Installed air compressor piping 1 1/2” galvanized steel pipe from 
receiver tank T-601, installed BV’s V-601, V-604, V-605, CV-101 
solenoid, and regulator R-601. 

 
Jacob & Heffner 7:00 AM ~ 3:30 PM (2 technicians) 
Stan Jackson and Sal Sanchez worked with the MK Environmental and ICS with 
pipefitting work detailed above. 

 

 

Quality Assurance/Quality Control Notes: 

Begin QA of treatment system construction to date (plumbing/equipment). Slight 
modifications from P&ID observed. Discussed with Neil and ICS and these changed have 
been approved, but need to be updated on the final red-line drawings.  One complete 
set of dwgs have been brought to the site and all red-lines need to be updated and initialed 
on this copy. Mark and Neil will complete this and keep the official red-line set in 
the TN&A trailer.   
ERM and ICS discuss possible support issues with skid clips (4”).  
Outcome: Resolved and will anchor the skids per skid design (bolt through manufactured 
hole into concrete). 

 

 

On-site conditions which resulted in delayed progress:  
None.  

 
 

Type and results of inspections (indicate whether:  P-Preparatory, I-Initial, or F-Final 
and include satisfactory work completed or deficiencies with action to be taken): 
         
      Deficiencies (Ongoing list and newly identified): None 
 
      Foreseeable Issues: None 
       
 

Certification:  I CERTIFY THAT THE ABOVE REPORT IS COMPLETE AND CORRECT AND THAT I, 
OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED ALL WORK PERFORMED THIS DAY BY ERM AND 
EACH ERM SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT, AND WORKMANSHIP 
ARE IN COMPLIANCE WITH THE PLANS AND SPECIFICATIONS, EXCEPT AS NOTED ABOVE. 
 
 
_____Debbie Taege_________________
 
Contractor's designated quality control representative     
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